STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 1

CONTRACT CHANGE ORDER Change Requested by:  Engineer
CCO: 116  Suppl. No. 1 Contract No. 04 -0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:
To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force
account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle
time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Adjustment of Compensation at Lump Sum:

CCO 116S0, executed June 19, 2009, and CCO 123S0, executed November 6, 2009, stated the following:

“In the event the Contractor is granted a time extension for delays associated with detailing of
east end OBG working drawings and the number of working days in Contract Bid Item No. 5
are increased, the parties agree that Contractor's TRO daily value will be offset $2,788.00 for
each additional working day granted the Contractor.”

The number of working days was increased by 304 days in CCO 160 “East End Drawing and Fabrication Delay” of which
216 days were attributable to east end drawing delays. Contract Bid Item No. 5 “Time Related Overhead” compensation for
the 304 days was made at the full rate of $86,000 per day in CCO 160. Per CCO 116S0 and CCO 12380, the Contractor
will credit the Department $2,788 per day for 216 days.

216 days X ($2,788) per day= ($602,208.00)

For this change, the Department will receive a credit of $602,208.00. This sum constitutes full and complete
compensation including all markups by reason of this change.

Adjustment of Compensation at LUmp SUM........coiiiiiiiii ($602,208.00)

Estimated Cost: Increase [ ] Decrease [X] ($602,208.00)

By reason of this order the time of completion will be adjusted as follows: 0 Days

Submitted by~ 4

Signature/' /) ot j Resident Engineer ) _
1 [ é @/’ Kannu Balan, Senior T.E. Date //—i —{ O

Approval Recomnghded W D

Signature Principal Transportation Engineer /‘ .
% ﬁ/ ; /%ﬂé Peter Siegenthaler, Prin. T.E. Date // Z 247/0
- —

Engmeer Agprmlja

2 Ll
Signaturg” f Principal Transportation Engineer //
W ﬁ%f)ﬂ/% Peter Siegenthaler, Prin. T.E. Date X 7@?0//

We the unéer&gned contractor, e given dareful consideration to the change proposed and agree, if this proposal is approved, that weAvill | provide all
equipment, furnish the materialg),€xcept as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as
full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Accep;énce Qy -

Signature (Print name and title) Date

BRIAN A. PETERSEN - PROTECT DIRECTNR I=YNI=RY




